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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 08:41:54

CONTID: C22554         ESTIMATE NO: 0001 PROG 2005

PCN: 22554-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MONTROSE RE CHIP SEAL PERCENT TIME:

PROJECT NO: NHPP0502-082                  

US 50 MONTROSE RE CHIP SEAL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,792,478.80 PARTICIPATING $ $ 169,637.60

AWARD PROJECT AMT: 3,758,750.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,089.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.47%

3,622,841.20

169,637.60

169,637.60

164,548.47

$

$

$

$

169,637.60

0.00

169,637.60

0.00

169,637.60

-5,089.13

0.00

164,548.47

0.00

AMOUNT DUE 164,548.47 164,548.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,548.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

8.0 TIME ALLOW: 9/30/2020 ??:??:??

ORIG TIME ALLOW: 9/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

06/08/2020

03/05/2020

03/16/2020

04/06/2020

06/01/2020
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PCN: 22554-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

94,849.000

202-00250  
 

56,909.4094,849.000

56,909.40

269,231.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 0.000

7.000

403-00721  
 

1,400.007.000

1,400.00

100.000

SY  

200.00000

0025 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

45.000

TON 

3,600.00000

0030 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

1,107,884.000

SY  

0.85000

0035 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

432,075.000

GAL 

2.05000

0040 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

73,121.000

GAL 

1.35000

0045 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0050 Rumble Strip 0.000

44,526.000

614-80385  
 

8,905.2044,526.000

8,905.20

44,526.000

LF  

0.20000

0055 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

340,000.00000
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PCN: 22554-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Public Information Management (Tier IV) 0.000

30.000

626-01114  
 

1,050.0030.000

1,050.00

120.000

DAY 

35.00000

0065 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4,461.000

GAL 

95.50000

0070 Pavement Marking Paint (High Build) 0.000

949.000

627-00013  
 

31,317.00949.000

31,317.00

8,077.000

GAL 

33.00000

0075 Flagging 0.000

123.000

630-00000  
 

2,706.00123.000

2,706.00

5,000.000

HOUR

22.00000

0080 Pilot Car Operation 0.000

21.000

630-00001  
 

840.0021.000

840.00

1,100.000

HOUR

40.00000

0085 Traffic Control Inspection 0.000

1.000

630-00007  
 

300.001.000

300.00

35.000

DAY 

300.00000

0090 Traffic Control Management 0.000

3.000

630-00012  
 

2,550.003.000

2,550.00

80.000

DAY 

850.00000

0095 Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

50.002.500

50.00

40.000

EACH

20.00000

0100 Construction Traffic Sign (Panel Size B) 0.000

25.000

630-80342  
 

750.0025.000

750.00

177.000

EACH

30.00000

0105 Construction Traffic Sign (Special) 0.000

80.000

630-80344  
 

2,400.0080.000

2,400.00

388.000

SF  

30.00000

0110 Portable Message Sign Panel 0.000

5.000

630-80355  
 

22,500.005.000

22,500.00

10.000

EACH

4,500.00000
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PCN: 22554-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0120 Drum Channelizing Device 0.000

31.000

630-80360  
 

310.0031.000

310.00

70.000

EACH

10.00000

0125 Traffic Cone 0.000

90.000

630-80380  
 

1,800.0090.000

1,800.00

1,000.000

EACH

20.00000

0130 Portable Rumble Strips (Temporary) 0.000

6.000

630-80440  
 

2,100.006.000

2,100.00

24.000

EACH

350.00000

0135 Mobile Pavement Marking Zone 0.000

0.150

630-80511  
 

1,500.000.150

1,500.00

1.000

L S 

10,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 Project First Program 0.000

1,250.000

700-70111  
 

1,250.001,250.000

1,250.00

1,250.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 138,637.60138,637.603,761,478.80CURRENT AMT0200 $ $ $



CONTID: C22554         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22554-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0502-082                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0170 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

CAT 31,000.0031,000.0031,000.00CURRENT AMT0400 $ $ $

$ 169,637.60169,637.60$3,792,478.80$CURRENT AMTPROJECT TOTAL


